


# Confederated Tribes of the Umatilla Indian Reservation DNR Fisheries Program Project Semiannual Report Grande Ronde Subbasin Fish Habitat Restoration

Period: January 1 – June 30, 2018



**Project Statement/Goal:** Protect, enhance and restore functional, healthy and sustainable floodplain, channel and watershed process for the purpose of protecting and restoring fisheries and aquatic species in the Grande Ronde Basin.

**Project Objectives:** Specific project objectives are developed to address habitat limiting factors determined during baseline surveys and assessment. Objectives for reporting period are directed towards planning/design of new projects in preparation for implementation.

**Outputs (specific 6-mo task accomplishments):**

- Completed SOW and Budgets for FY18 Grande Ronde Fish Habitat and CTUIR Accord Land Acquisition.
- Continued fish habitat project planning and development under FY15-2018 BOR Funding Agreement.
- Drafted 5 Year SOW and Budget for new BOR-CTUIR Tributary Fish Habitat Program.
- Continued project monitoring and evaluation with emphasis on CC44 Southern Cross Project.
- Completed project designs for Bird Track Springs, Rock Creek, & Middle Upper Grande Ronde Phase 1.
- Secured construction contractors for Bird Track Springs and Rock Creek. Continued preparation for construction on Middle Upper Grande Ronde River. Planned for construction during summer 2019.
- Developed project opportunities in cooperation with Wallowa-Whitman National Forest, including Upper Grande Ronde Canyon Reach (8 miles), mine tailings reach, and upper Sheep culvert project.
- Continued evaluation of acquisition properties in Grande Ronde Basin.
- Continued custodial activities on CC44 Southern Cross Conservation property.
- Continued participation on Grande Ronde Atlas and Catherine Creek Atlas Implementation Team.
- Continued participation on GRMW Board of Directors and Technical Review Team.
- Participated in collaborative process with watershed partners to develop and begin implementation of OWEF FIP and NRCS RCCP funding programs.
- Continued delivery of presentations and tours on the Catherine Creek, Southern Cross Property to share project development and results derived from CTUIR habitat and RME Programs.

**Outcomes (progress and trends resulting from outputs):**

- Improved instream habitat diversity and complexity along Catherine Creek, Rock Creek and mainstem Grande Ronde Rivers.
- New project opportunities and expanded cooperation with USFS on National Forest Lands
- Partner collaboration.
- Increased funding and collaboration through OWEF FIP and NRCS RCCP Programs.

**Impacts (long-term accomplishments and vision):**

- Contribute to achievement of healthy watersheds (DNR River Vision) and increased traditional first food abundance and use opportunities.
- Contribute to achievement of Subbasin Plan and ESA Recovery Plan goals.
- Assist in recovery of Endangered Species Act subject species (spring/summer chinook, summer steelhead, bull trout)
- Address water quality limiting factors as per Clean Water Act 303d list

Project Inputs:	Funding	18 Budget	Total Staff	New 2018 Staff
	BPA	\$1,507,730	\$176,638	4 Bios; 1 Tech 3, 1 Tech 1, & 2 seasonal techs
BOR				

