Project Statement/Goal: To protect, enhance and restore functional, healthy and sustainable floodplain, channel and watershed process for the purpose of protecting and restoring fisheries and aquatic species in the Grande Ronde Subbasin.

Project Objectives: Specific project objectives are developed to address habitat limiting factors determined during baseline surveys and assessment. Objectives for reporting period include: 1) Establish CTUIR satellite; 2) Hire and develop staff; 3) Plan, design, and prepare projects for 2009 construction.

Outputs:
- Planning/design for Upper Grande Ronde Tailings Project (3.5 miles, tailings removal and large wood additions)
- Planning/design for Meadow Creek-Habberstad Fish Habitat Enhancement (1 mile wood additions, CREP easement)
- Planning/design for Ladd Creek Restoration Project (8 miles restoration)
- Planning and coordinate with landowners on out-year project opportunities, including Catherine Creek complex (7 miles), Upper Grande Ronde mainstem (3 miles), Dark Canyon-Cunha (3 miles); Willow Creek (3.5 miles)

Outcomes:
- Grande Ronde staff completed environmental compliance/permitting and project designs in preparation for summer 09 project construction on UGRR Tailings Project (USFW and CTUIR); Meadow Creek (CTUIR), and Ladd Creek (ODFW, CTUIR, and GRMW)
- Progress in developing partnerships with agencies and landowners for new projects for FY 2010-2012.
- Increase staff resulting in improved and increased project monitoring

Impacts:
- Contribute to achievement of DNR ecological (river vision) & first food mission statements, Subbasin Plan and ESA Draft Recovery Plan
- Assist in recovery of Endangered Species Act subject species (spring/summer chinook, summer steelhead, bull trout)
- Address water quality limiting factors as per Clean Water Act 303d list

<table>
<thead>
<tr>
<th>Project Inputs</th>
<th>Funding</th>
<th>09 Budget</th>
<th>Total Staff</th>
<th>New 2009 Staff</th>
</tr>
</thead>
<tbody>
<tr>
<td>BPA</td>
<td></td>
<td>$589,500</td>
<td>2 bios; 3 techs; 2 seasonal techs</td>
<td>1 bio; 1 tech; 2 seasonal techs</td>
</tr>
<tr>
<td>PCSRF</td>
<td></td>
<td>$24,000</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>